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Yacovone, Krista

From: DiPippo, Gary <Gary.DiPippo@Cornerstoneeg.com>
Sent: Tuesday, January 06, 2015 9:01 AM
To: Gorin, Jonathan
Cc: Cardiello, Frank; Scott MacMillin (SMacMillin@brwncald.com); dtoft@wolffsamson.com; 

relampkin@ashland.com; Anne.Pavelka@dep.state.nj.us; John M. Hoffman; Carrie 
McGowan

Subject: LCP, 4th Quarter 2014, Progress Report
Attachments: L010615JG(Q4_2014)ProgRep.pdf

Good morning Jon.  
 
On behalf of IES, attached is the fourth quarter of 2014 progress report for the LCP Chemicals, Inc. Superfund 
site.  Paper copies will be sent via US Mail. 
  
Please contact either John Hoffman of Ashland Inc. or me, should you have questions or comments. 
 
Thank you 
 
 

Gary DiPippo 
Region Vice President 
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VIA E-MAIL AND US MAIL 
 
January 6, 2015 
 
 
 
Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
290 Broadway 
19th Floor 
New York, New York 10007-1866 
 
Subject: 4th Quarter 2014 Progress Report 
 LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 
 
Dear Mr. Gorin: 
 
The following progress report is submitted on behalf of ISP Environmental Services Inc. 
(IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Consent Order) issued by USEPA and 
as executed by IES on May 13, 1999.  On February 4, 2014, IES requested a change in the 
reporting frequency required by the Consent Order from monthly to quarterly, and in an 
electronic mail message dated February 4, 2014, the USEPA approved of the change.  This 
is the fourth quarter progress report, for the period from October 1 to December 31, 2014.   
 
A “Gantt Chart” project schedule has been provided as an attachment to past progress 
reports.  However, as indicated in the progress report for August 2013, with the USEPA’s 
approval in August 2013 of the Remedial Investigation Report (RIR), Human Health Risk 
Assessment (HHRA), Baseline Ecological Risk Assessment (BERA), and Feasibility Study (FS), 
the work requirements of the Statement of Work (SOW) in the Consent Order have been 
met.  Therefore, no specific future actions have been defined at this point for which a 
schedule can be shown.  As such, a schedule is not included with this progress report, 
although if specific future actions consistent with the Consent Order are defined, a 
schedule will be added to subsequent progress reports.   
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1. Previous Actions in Compliance with the Order 
 

A. The following actions were taken to comply with the Order during the previous 
reporting period: 

 Since the specific work requirements of the Consent Order have been 
completed and approved, the only continuing work has been ongoing 
coordination with the USEPA.  During this reporting period the coordination 
activities between Ashland and USEPA continued with respect to the form and 
content of a Consent Order or modification of the existing Consent Order that 
would govern any ongoing activities. 

 
 B. The following documents were submitted to the agencies during the previous 

reporting period: 
 

 Quarterly progress letter report dated October 3, 2014. 
 
 C. The following agency approvals were received during the previous reporting 

period: 
 

 None during the reporting period. 
 
 D. The following agency documents and correspondences were received during the 

previous reporting period: 
 

 None during the reporting period. 
 
 E. Other pertinent communications with the agencies during the previous reporting 

period: 
 
 None during the reporting period. 
 

2. Future Actions, Data, and Plans 
 
 A. As previously noted, with the USEPA approval of the RIR, HHRA, BERA, and FS, 

the RI/FS work requirements of the Consent Order have been met, and therefore, 
no specific future actions have been defined at this point.  Discussions are ongoing 
with the USEPA regarding the possibility of performing certain remedial activities, 
such as the pre-design treatability study, under an amendment to the existing 
Consent Order. 

 
 B. Other information related to the progress of work: 
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 None during this reporting period. 
 
3. Project Schedule 
 

A. As noted above, there are not any work items for which a schedule is currently 
defined, and therefore, a schedule is not included with this progress report.  If 
future work items consistent with the Consent Order are defined in the future, an 
updated schedule will be prepared and included with the progress report. 

B. Delays that have been encountered or anticipated that may affect the future 
schedule for completion of the work: 

 
 The work required by the Consent Order is completed. 

 
C. Description of efforts made to mitigate these delays or anticipated delays: 

 
 The work required by the Consent Order is completed. 

 
4. Funding Mechanism 
 
 A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective 

April 25, 2002, and associated Standby Trust Agreement were issued in 
satisfaction of the financial assurance obligations of the Order as documented to 
USEPA in a letter from Celeste Wills, Esq. of IES, dated April 26, 2002.   

 
If you or your staff has any questions or comments, please do not hesitate to contact John 
Hoffman of Ashland Inc. at 302-995-3233. 
 
Sincerely, 

CORNERSTONE ENGINEERING GROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 
 
Enclosure 

cc: J. Hoffman, Ashland Inc. C. McGowan, EHS Support 
 S. Miller, NJDHSS S. MacMillin, Brown and Caldwell 
 F. Cardiello, Esq., USEPA D. Toft, Esq. 
 A. Pavelka, NJDEP R. Lampkin, Ashland 
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